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ESTIMATE RUN 05/24/2021

ESTIMATE SUMMARY 09:23:05

CONTID: C22859         ESTIMATE NO: 0002 PROG 2005

PCN: 22859-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 & SH 291, SALIDA PERCENT TIME:

PROJECT NO: C2911-003                     

R5 ADA, SALIDA

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,172,062.72 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,127,477.00 NON-PARTICIPATING 75,037.59

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,950.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.58

WORK DAYS

WORK DAYS

27.87%

845,353.97

75,037.59

75,037.59

73,087.42

$

$

$

$

33,500.00

293,208.75

326,708.75

0.00

326,708.75

-8,041.10

0.00

318,667.65

0.00

AMOUNT DUE 318,667.65 73,087.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 73,087.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

21.0 TIME ALLOW: 93

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/29/202105/15/2021

01/14/2021

01/27/2021

02/19/2021

03/29/2021
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PCN: 22859-BID    ESTIMATE RUN 05/24/2021

PROJECT: C2911-003                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0005 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

750.00000

0015 Removal of Sidewalk 148.290

88.590

202-00200  
 

5,922.00236.880

2,214.75

448.000

SY  

25.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

21.000

LF  

15.00000

0025 Removal of Gutter 32.000

51.000

202-00202  
 

1,245.0083.000

765.00

152.000

LF  

15.00000

0030 Removal of Curb and Gutter 297.920

79.800

202-00203  
 

5,665.80377.720

1,197.00

646.000

LF  

15.00000

0035 Removal of Concrete Curb Ramp 22.030

10.000

202-00206  
 

640.6032.030

200.00

150.000

SY  

20.00000

0040 Removal of Concrete Pavement 0.000

3.550

202-00210  
 

71.003.550

71.00

35.000

SY  

20.00000

0045 Removal of Asphalt Mat 100.890

99.710

202-00220  
 

3,009.00200.600

1,495.65

694.000

SY  

15.00000

0050 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

750.00000

0055 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

2.000

EACH

750.00000
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PCN: 22859-BID    ESTIMATE RUN 05/24/2021

PROJECT: C2911-003                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0060 Unclassified Excavation (Complete In Place) 43.000

0.000

203-00010  
 

1,075.0043.000

0.00

172.000

CY  

25.00000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

50.00000

0070 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

50.00000

0075 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

50.00000

0080 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

50.00000

0085 Laborer 4.000

0.000

203-02330  
 

140.004.000

0.00

10.000

HOUR

35.00000

0090 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

400.000

LF  

5.00000

0095 *Aggregate Bag 86.000

32.000

208-00035  
 

1,298.00118.000

352.00

500.000

LF  

11.00000

0100 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0105 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

4.000

EACH

125.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

35.00000
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PCN: 22859-BID    ESTIMATE RUN 05/24/2021

PROJECT: C2911-003                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

50.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

75.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

35.00000

0130 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

12.000

EACH

500.00000

0135 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0140 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

4.000

EACH

700.00000

0145 2 Inch Drilled Hole 0.000

0.000

211-00116  
 

0.000.000

0.00

2.000

LF  

350.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.010

ACRE

9,000.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.010

ACRE

9,000.00000

0160 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.010

ACRE

9,000.00000

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2.000

LB  

125.00000
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PCN: 22859-BID    ESTIMATE RUN 05/24/2021

PROJECT: C2911-003                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0170 *Wildlife Biologist 1.250

0.000

240-00000  
 

93.751.250

0.00

4.000

HOUR

75.00000

0175 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

5,200.001.000

0.00

1.000

L S 

5,200.00000

0180 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

8.000

HOUR

75.00000

0185 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

400.00000

0190 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

2.000

CY  

345.00000

0195 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

2.000

CY  

345.00000

0200 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

281.000

TON 

25.00000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

156.000

TON 

180.00000

0210 Concrete Pavement (8 Inch) 8.470

0.000

412-00800  
 

1,270.508.470

0.00

15.000

SY  

150.00000

0215 Concrete Pavement (8 Inch) (Special) (Colored) 0.000

0.000

412-00801  
 

0.000.000

0.00

21.000

SY  

250.00000

0220 *Fence (Plastic) 180.000

0.000

607-11525  
 

360.00180.000

0.00

500.000

LF  

2.00000
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PCN: 22859-BID    ESTIMATE RUN 05/24/2021

PROJECT: C2911-003                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0225 Concrete Sidewalk 92.270

0.000

608-00000  
 

6,643.4492.270

0.00

301.000

SY  

72.00000

0230 Concrete Sidewalk (6 Inch) 26.290

0.000

608-00006  
 

2,366.1026.290

0.00

26.290

SY  

90.00000

0235 Concrete Curb Ramp 143.910

0.000

608-00010  
 

23,169.51143.910

0.00

626.000

SY  

161.00000

0240 Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

4.000

SY  

94.00000

0245 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

81.000

LF  

37.00000

0250 Curb and Gutter Type 2 (Section II-B) 214.790

0.000

609-21020  
 

8,376.81214.790

0.00

394.000

LF  

39.00000

0255 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

58.000

LF  

40.00000

0260 Gutter Type 2 (6 Foot) 32.000

0.000

609-24006  
 

1,760.0032.000

0.00

41.000

LF  

55.00000

0265 Curb (Special) (Concrete Step) 0.000

0.000

609-71000  
 

0.000.000

0.00

8.000

LF  

60.00000

0270 *Construction Surveying 0.125

0.125

625-00000  
 

6,979.000.250

3,489.50

0.500

L S 

27,916.00000

0275 Mobilization 0.160

0.033

626-00000  
 

29,336.000.193

5,016.00

0.500

L S 

152,000.00000
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PCN: 22859-BID    ESTIMATE RUN 05/24/2021

PROJECT: C2911-003                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0280 *Public Information Management (Tier IV) 21.000

10.500

626-01114  
 

3,307.5031.500

1,102.50

60.000

DAY 

105.00000

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,056.000

SF  

15.00000

0290 *Flagging 1.000

0.000

630-00000  
 

20.001.000

0.00

1,250.000

HOUR

20.00000

0295 *Traffic Control Inspection 7.500

8.000

630-00007  
 

3,100.0015.500

1,600.00

17.000

DAY 

200.00000

0300 *Traffic Control Management 8.500

2.500

630-00012  
 

11,627.0011.000

2,642.50

38.000

DAY 

1,057.00000

0305 *Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

45.001.500

0.00

6.000

EACH

30.00000

0310 *Pedestrian Barricade (ADA) 0.000

39.000

630-80340  
 

390.0039.000

390.00

200.000

LF  

10.00000

0315 *Construction Traffic Sign (Panel Size A) 5.500

2.000

630-80341  
 

202.507.500

54.00

36.000

EACH

27.00000

0320 *Construction Traffic Sign (Panel Size B) 8.500

1.000

630-80342  
 

332.509.500

35.00

19.000

EACH

35.00000

0325 *Portable Message Sign Panel 51.000

31.500

630-80359  
 

2,722.5082.500

1,039.50

216.000

DAY 

33.00000

0330 *Drum Channelizing Device 13.000

2.500

630-80360  
 

248.0015.500

40.00

31.000

EACH

16.00000
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PCN: 22859-BID    ESTIMATE RUN 05/24/2021

PROJECT: C2911-003                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (CDOT ADA) 

0335 *Drum Channelizing Device (With Light) (Flashing) 2.000

0.500

630-80363  
 

75.002.500

15.00

10.000

EACH

30.00000

0340 *Traffic Cone 15.000

0.000

630-80380  
 

105.0015.000

0.00

30.000

EACH

7.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0350 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

250.000

F A 

1.00000

0355 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

500.000

F A 

1.00000

CAT 129,296.5121,719.40490,658.10CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY (Salida Phase 4) 

0271 Const Surveying (Hour) CMO #3 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

150.00000

0272 Added Item (Dollar)/ CMO #3 Extended Overhead 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0365 Removal of Sidewalk 214.000

129.220

202-00200  
 

8,580.50343.220

3,230.50

343.220

SY  

25.00000

0370 Removal of Curb and Gutter 86.500

74.000

202-00203  
 

2,407.50160.500

1,110.00

743.000

LF  

15.00000
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PCN: 22859-BID    ESTIMATE RUN 05/24/2021

PROJECT: C2911-003                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:05

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (Salida Phase 4) 

0375 Removal of Asphalt Mat 246.330

34.930

202-00220  
 

4,218.90281.260

523.95

2,384.000

SY  

15.00000

0380 Unclassified Excavation (Complete In Place) 104.000

0.000

203-00010  
 

2,600.00104.000

0.00

208.000

CY  

25.00000

0385 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

50.00000

0390 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

50.00000

0395 Combination Loader 7.000

0.000

203-01594  
 

350.007.000

0.00

10.000

HOUR

50.00000

0400 Potholing 11.000

0.000

203-01597  
 

550.0011.000

0.00

20.000

HOUR

50.00000

0405 Laborer 33.000

0.000

203-02330  
 

1,155.0033.000

0.00

33.000

HOUR

35.00000

0410 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

5.00000

0415 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

43.000

LF  

3.00000

0420 *Aggregate Bag 220.000

0.000

208-00035  
 

2,420.00220.000

0.00

220.000

LF  

11.00000

0425 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000
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PCN: 22859-BID    ESTIMATE RUN 05/24/2021

PROJECT: C2911-003                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:05

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (Salida Phase 4) 

0430 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

48.000

LF  

15.00000

0435 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0440 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

35.00000

0445 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

50.00000

0450 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

75.00000

0455 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

35.00000

0460 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

11.000

EACH

500.00000

0461 Modify Inlet CMO #3 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0465 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0470 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

3.000

EACH

700.00000

0475 *Wildlife Biologist 1.250

0.000

240-00000  
 

93.751.250

0.00

7.000

HOUR

75.00000
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PCN: 22859-BID    ESTIMATE RUN 05/24/2021

PROJECT: C2911-003                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:05

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (Salida Phase 4) 

0480 Aggregate Base Course (Class 6) 162.975

29.720

304-06000  
 

4,817.38192.695

743.00

1,615.000

TON 

25.00000

0485 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

157.000

TON 

180.00000

0490 Concrete Pavement (6 Inch) 260.330

0.000

412-00600  
 

33,061.91260.330

0.00

751.000

SY  

127.00000

0495 *Fence (Plastic) 800.000

0.000

607-11525  
 

1,600.00800.000

0.00

800.000

LF  

2.00000

0500 Concrete Sidewalk 0.000

446.670

608-00000  
 

32,160.24446.670

32,160.24

1,041.000

SY  

72.00000

0501 Conc Curb Ramp CMO #3 0.000

0.000

608-00010  
 

0.000.000

0.00

0.000

SY  

161.00000

0505 Curb and Gutter Type 2 (Section II-B) 86.500

0.000

609-21020  
 

3,373.5086.500

0.00

810.000

LF  

39.00000

0510 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

35.000

LF  

40.00000

0515 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

6,048.000

SF  

11.00000

0520 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

11.00000

0521 Inst 2 In Elec Cond (P) CMO #2 - 2-Inch Conduit 
(Install Only)

563.500

0.000

613-01202  
 

5,387.06563.500

0.00

2,077.000

LF  

9.56000
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PROJECT: C2911-003                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:05

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (Salida Phase 4) 

0525 *Construction Surveying 0.125

0.125

625-00000  
 

6,979.000.250

3,489.50

0.500

L S 

27,916.00000

0530 *Mobilization 0.160

0.033

626-00000  
 

29,336.000.193

5,016.00

0.500

L S 

152,000.00000

0535 *Public Information Management (Tier IV) 21.000

10.500

626-01114  
 

3,307.5031.500

1,102.50

60.000

DAY 

105.00000

0540 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

472.000

SF  

15.00000

0545 *Flagging 7.000

26.500

630-00000  
 

670.0033.500

530.00

1,250.000

HOUR

20.00000

0550 *Traffic Control Inspection 7.000

8.000

630-00007  
 

3,000.0015.000

1,600.00

17.000

DAY 

200.00000

0555 *Traffic Control Management 8.500

2.500

630-00012  
 

11,627.0011.000

2,642.50

37.000

DAY 

1,057.00000

0560 *Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

45.001.500

0.00

6.000

EACH

30.00000

0565 *Construction Traffic Sign (Panel Size A) 5.500

1.500

630-80341  
 

189.007.000

40.50

35.000

EACH

27.00000

0570 *Construction Traffic Sign (Panel Size B) 8.500

1.000

630-80342  
 

332.509.500

35.00

19.000

EACH

35.00000

0575 *Portable Message Sign Panel 51.000

31.500

630-80359  
 

2,722.5082.500

1,039.50

108.000

DAY 

33.00000
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PCN: 22859-BID    ESTIMATE RUN 05/24/2021

PROJECT: C2911-003                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:05

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (Salida Phase 4) 

0580 *Drum Channelizing Device 13.000

2.500

630-80360  
 

248.0015.500

40.00

31.000

EACH

16.00000

0585 *Drum Channelizing Device (With Light) (Flashing) 2.000

0.500

630-80363  
 

75.002.500

15.00

10.000

EACH

30.00000

0590 *Traffic Cone 15.000

0.000

630-80380  
 

105.0015.000

0.00

30.000

EACH

7.00000

0595 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0600 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

250.000

F A 

1.00000

0605 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0610 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

500.000

F A 

1.00000

CAT 163,912.2453,318.19647,904.62CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0615 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0620 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT 33,500.000.0033,500.00CURRENT AMT0400 $ $ $

$ 326,708.7575,037.59$1,172,062.72$CURRENT AMTPROJECT TOTAL


